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Fixed-Price Economic Price Adjustment

02 2004SEP27

W56HZV

TACOM  WARREN

WARREN, MICHIGAN 48397-5000

HTTP://CONTRACTING.TACOM.ARMY.MIL

AMSTA-AQ-AHPC

SHIRLEY GHARAGOZLOO (586)574-7163

EMAIL: GHARAGOS@TACOM.ARMY.MIL

S1501A

DCMA  INDIANAPOLIS

EMMETT J. BEAN CENTER

8899 E. 56TH ST.

INDIANAPOLIS, IN  46249-5701

B NONE HQ0337

15434

CUMMINS INC.

500 JACKSON STREET

M/C 80960

COLUMBUS, IN. 47201-6258

TYPE BUSINESS: Large Business Performing in U.S.
DAAE07-96-D-T024/0145

2003DEC01

NO CHANGE TO OBLIGATION DATA

KIND MOD CODE: G

X Mutual Agreement of the Parties

X

SEE SECOND PAGE FOR DESCRIPTION
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ELLEN DENNIS
DENNISE@TACOM.ARMY.MIL (586)574-8056
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT DAAE07-96-D-T024, DELIVERY ORDER 0145, MODIFICATION 02

DELIVERY ORDER FOR V903-T600 ENGINE REMANUFACTURE/UPGRADE

PRIOR NET VALUE OF DELIVER ORDER:      $5,455,266.96

TOTAL THIS ACTION:                     $        0.00

NEW DELIVERY ORDER VALUE:              $5,455,266.96

a.  This is a bilateral modification issued to extend the delivery schedule due to late receipt of core units.  Final delivery will now

be due by 31 Dec 04.  There is no cost associated with this change.

b.  All other terms and conditions remain unchanged.

                                               *** END OF NARRATIVE A 002 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0194AA        PRODUCTION QUANTITY                                        138         EA   $  39,530.92000  $      5,455,266.96              ___________________                                                          ______________   __________________

              NOUN: ENGINE,DIESEL

              PRON: EH4Y6123EH    PRON AMD: 03    ACRN: AA

              AMS CD: 060015

NSN:  2815-01-423-0929

PART NR:  57K1539

Remanufacture/convert from VTA903-T500 core to

ENGINE, DIESEL, CUMMINS MODEL VTA903-T600

IMPROVED WHITE SMOKE, in accordance with the

attached Scope of Work.  Engines to be returned

in refurbished metal Containers for use in the

Bradley Fighting Vehicle System.

THIS IS A REMANUFACTURE/CONVERSION EFFORT.

THE GOVERNMENT WILL BE PROVIDING THE

CONTRACTOR WITH CORE.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              PACKAGING/PACKING/SPECIFICATIONS:

                   AK14230929

              UNIT PACK: 001

              LEVEL PRESERVATION: Military

              LEVEL PACKING: A

Engines will be packaged in refurbished

(PRM-1500) Containers with new Shear Mounts.

Contractor will work to TB-9-289 (refurbished)

in lieu of A-A-52462 (new).  Instructions regarding

special marking for rebuilt engines will not apply

to remanufactured engines.

Marking of exterior pack to be shown in accordance

with MIL-STD-129, Revision M.

                              (End of narrative E002)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

Inspection/Acceptance of this Delivery Order

will be under the terms of FAR 52.246-15

Certificate of Conformance.
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

The place of performance and the

inspection/acceptance point for the

finished product (Engine in Container)

is as follows:

Indiana Research Institute

4571 Long Road

Columbus, IN  47203

                              (End of narrative E001)

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  W56HZV3346Z150  SW3227    J                2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001              138           31-DEC-2004

              FOB POINT: Origin

              SHIP TO: FREIGHT ADDRESS                       _______________

              (SW3227)   DEF DIST DEPOT RED RIVER

                         RECEIVING BLDG 499

                         10TH STREET AND K AVENUE

                         TEXARKANA            TX  75507-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-96-D-T024/0145

Contractor will adhere to the following delivery

schedule if at all possible:

18 Each - 31 Mar 2004

28 Each - 30 Apr 2004

26 Each - 31 May 2004

20 Each - 30 Jun 2004

 5 Each - 31 Jul 2004

 9 Each - 31 Aug 2004

14 Each - 30 Sep 2004

 4 Each - 31 Oct 2004

 4 Each - 30 Nov 2004

10 Each - 31 Dec 2004

DELIVERY ACCELERATION IS ACCEPTABLE AND ENCOURAGED

PROVIDED THERE IS NO ADDITIONAL COST TO THE GOVERNMENT.

                              (End of narrative F001)
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